
ID Task Name Duration Start Finish

1 ADPs 0 days 5/19/08 5/19/08

7 Integrated Testing 36.75 days 3/15/08 4/21/08

11 Magnet Arrives 7 days 6/9/08 6/18/08

13 Flight Cryomagnet at CERN 0 days 6/18/08 6/18/08

22 Install Crate MLI, UPS, USS MLI (DeInt) 0 days 6/9/08 6/9/08

24 De-integration (Jig Removal) Current Plan as of 1/8/08 51 days 4/21/08 6/11/08

25 TRD  Deintegration 3.74 days 4/21/08 4/24/08

26 Disconnect gas tubes of GSE -Panel 0.33 days 4/21/08 4/21/08

27 Decable TRD Signal Cables from Ucrate 0.33 days 4/21/08 4/21/08

28 Decable TRD HV Cables from Ucrate 0.33 days 4/21/08 4/21/08

29 Decable UTOF signal cables from Scrayte 0.5 days 4/21/08 4/22/08

30 Decable UTOF HV cables from HV Bricks 0.5 days 4/22/08 4/22/08

31 Unplug TAS fibres from LFCR 0.5 days 4/22/08 4/23/08

32 Unplug TAS driver cables from LFCR 0.5 days 4/23/08 4/23/08

33 Mount TRD Lifting Device onto TRD Upper Brackets and Connect to Crane0.25 days 4/23/08 4/24/08

34 Remove bolts and shear pins from TRD Corner Brackets 0.25 days 4/24/08 4/24/08

35 Remove TRD?UTOF from USS-02 by Crane 0.25 days 4/24/08 4/24/08

36 Remove Vertical Plumbing Support Beams (3X) 1 day 4/21/08 4/21/08

37 Remove / de-route LUSS cables 1 day 4/21/08 4/22/08

38 Remove LUSS 2 days 4/22/08 4/23/08

40 Decable All Jig Crates from Experiments 2 days 4/21/08 4/22/08

41 Remove Wake Jig 1 day 4/25/08 4/28/08

42 Remove Ram Jig 1 day 4/28/08 4/29/08

43 Remove Tracker 12.25 days 4/29/08 5/12/08

44 Pull Vacuum on STA VC 1 day 4/29/08 4/30/08

45 Step 1 15 days 4/29/08 5/12/08
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46 Remove ACC 7.76 days 5/12/08 5/19/08

47 remove ACC-EGSE 1 day 5/12/08 5/12/08

48 Disconnect HV- and signal cabels from S-Crate/SHV 1 day 5/13/08 5/13/08

49 Temporary HV- and Signal cabel connection to ACC-EGSE 1 day 5/13/08 5/13/08

50 Individual counter tests with ACC-EGSE per ACC provided test procedure2 days 5/13/08 5/14/08

51 Disconnect HV- and Signal cabels from ACC-EGSE 1 day 5/15/08 5/15/08

52 Remove support cylinder & Z+ clamps 1 day 5/15/08 5/15/08

53 Remove fibers for TAS system 1 day 5/15/08 5/15/08

54 Remove 16 scintillator panels & Z- clamps 1 day 5/16/08 5/16/08

55 Remove PMT-boxes, optical fibers and connector support 1 day 5/19/08 5/19/08

58 JIG CRATE UPGRADES TO FLIGHT / CABLING 33.01 days 4/29/08 6/2/08

59 Remove TT crates 1 day 4/29/08 4/30/08

60 TVT fot TT crates 9 days 4/30/08 5/13/08

61 Remove all other crates 2 days 4/29/08 5/1/08

62 Mount J/JT/JPD FM2 4 days 4/30/08 5/2/08

63 Mount UG 1 day 5/2/08 5/5/08

64 Mount TTPD 1 day 5/5/08 5/5/08

65 Mount UGPD 1 day 5/5/08 5/6/08

66 Other Crates 4 days 5/6/08 5/12/08

67 Mount TT 2 days 5/13/08 5/14/08

68 Cabling/Testing 12 days 5/15/08 6/2/08

69 Reinstall Ram Jig 1 day 6/3/08 6/3/08

71 Reinstall Wake Jig 1 day 6/4/08 6/4/08

72 remove various place savers 1 day 6/4/08 6/5/08

74 Prep USS for Flight in PSS 8 days 6/4/08 6/11/08

75 Clean and Prep PSS for Cleanroom 2 days 6/4/08 6/5/08
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76 Install ISFs 0.5 days 6/5/08 6/5/08

77 Transfer USS to PSS and remove STA VC 2 days 6/5/08 6/6/08

78 Clean and prep USS for Flight Cryomagnet 2 days 6/6/08 6/9/08

79 Store STA VC for Spare Flight use 2 days 6/10/08 6/11/08

80 On Line De-integration Complete 0 days 6/9/08 6/9/08

90 Attach PVGF and FRGF Brackets to USS 2 days 4/17/08 4/21/08

92 OFFLINE DEINTEGRATION 38.5 days 4/23/08 6/18/08

93 TRD Off-line Ops 10.5 days 4/24/08 5/9/08

94 Mount TRD/UTOF into Transport Frame 0.25 days 4/24/08 4/24/08

95 Unroll TAS fibres and determine length 1 day 4/24/08 4/25/08

96 Unwrap Lower MLI 1 day 4/25/08 4/28/08

97 TRD &TRDGas & UTOF Disintegrated 0 days 4/28/08 4/28/08

98 9 DAYS OF TRD UPGRADES/REPAIRS 9 days 4/28/08 5/9/08

107 TRACKER Off-line Ops 1.25 days 5/12/08 5/13/08

108 Step1 2 days 5/12/08 5/13/08

109 Tracker Ready for Flight Integration (off line) 0 days 5/13/08 5/13/08

126 ACC Off-Line Ops 28.5 days 5/19/08 6/18/08

127 Store flight hardware 1.25 days 5/19/08 5/20/08

128 Lighttghtness glueing of ACC Light guides 20 days 5/20/08 6/18/08

129 ACC Ready for Flight Integration (off line) 0 days 6/18/08 6/18/08

138 LUSS/RICH/ECAL/LTOF 13 days 4/23/08 5/12/08

139 LUSS removed for Flight Integration 0 days 4/23/08 4/23/08

140 Prepare LUSS for storage 3 days 4/24/08 4/28/08

141 Controlled Storage of LUSS for Flight Use 0 days 4/28/08 4/28/08

142 Prepare Lower USS,  remove RICH Debris Shield and LTOF, for installation (?)10 days 4/29/08 5/12/08
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